




Republic of the Philippines
PROVINCE OF ISABELA
City of Ilagan, Isabela

OFFICE OF THE BIDS AND AWARDS COMMITTEE

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

Name of the Project	Approved Budget for the Contract	YEAR				METHOD OF PROCUREMENT	REMARKS
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter		
Road- Rehabilitation & Improvement Project Ilagan - Divilacan, Isa.	Php1,500,163,332.53			7/31/2015		NCB	
Const. Of Caliguian Comm. Multi Purpose Center, Burgos, ISabela	Php966,436.00			8/25/2015		NCB	
Rehab. Of Villa Concepcion Villa Flor Brgy. Road, Cyn City, Isa.	Php9,604,000.00			8/25/2015		NCB	
Regravelling of FMR Road at Brgy. Quimalabasa, San Antonio & Mapalad, San Agustin, Isa.	Php4,841,600.00			8/25/2015		NCB	
Rehab./ Concretinf of Dist. III, Sta. Cruz, Sa Manuel, Isa. Farm to Market Road	Php64,246,000.00			8/25/2015		NCB	


RODOLFO G. MIRANDA
ENGINEER IV


RODRIGO T. SAWIT
BAC Chairman